CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO. WA0604 PROJECT DESCRIPTION
PROJECT TITLE AUSTIN PARKWAY PLANT — GROUND STORAGE TANK REHABILITATION
PROJECT STATUS CONSTRUCTION PHASE Refurbishment of the existing Austin Parkway 1.5 MG steel welded,
PROJECT MANAGER | MIKE WILKINSON painted ground storage water tank on site. Work includes complete roof
CONSULTANT PATE ENGINEER support & roof replacement, structural repairs and modifications as
CONTRACTOR needed to meet current TCEQ regulations, blasting and proper removal

of old coatings and repainting. Contingency funding includes
BUDGET $694,682 outsourcing of construction management.
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